AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of30

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00178 2003DEC17 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4807A
TACOM WARREN BLDG 231 DCMA STEWART & STEVENSON
ANVSTA- AQ ATBB SEALY
JOE MACHUSAK (586)574- 7353 P.O BOX 457
WARREN, M CHI GAN 48397- 5000 SEALY, TX 77474-0457
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L:  MACHUSAK@ACOM ARMWY. M L
SCD B PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

STEWART & STEVENSON TACTI CAL VEH CLE SYSTEMS, LP
5000 |-10 WVEST
SEALY, TX. 77474-9506

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 98- C- MDO5
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code OFVB9 | Facility Code 19980CT14

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Agreenent Between Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2004DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DENI SE M KA
M KAD@ACOM ARMY. M L (586) 574- 5763
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003DEC17
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 98- C- MDOS MOD/AMD P00178

Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PURPCSE OF MODI FI CATI ON P00178: | ncor porates Val ue Engi neering Change Proposal (VECP)6718R1, Tractor 5th Weel Changes, reference
Proposal 03-CON- 126; Engi neering Change Proposal (ECP) 7439, LBCD Pl acard, reference 03- CON-125; Deviation (DEV) 1188R3, Cab Headl i ner

Har dwar e, reference Proposal 03-CON-118; ECP 7422 Tire Safety Chains, reference Proposal 03-CON 150; TowPintle Extension Kits,
reference Proposal 03-CON-169. This nodification also extends the delivery date for two USAF MLO90A1 Dunps on SLIN 6283AA and clarifies
the prior references to DEV 1153 Munting Bracket and DEV 1183 incorporated on nodification P00170.

CURRENT CONTRACT AMOUNT: $ 2,018,909 775.53
ADDED THI S MODI FI CATI ON: $ 30, 424. 04
NEW CONTRACT AMOUNT: $ 2,019, 240, 199. 57

1. Modification P00178 is a bi-lateral nodification, which precedes in succession, Mdification P00177.

2. The follow ng changes have been made as a result of this Mdification P00178:
a. Section B -

i. SLIN 6116AA is utilized to apply the credit through incorporation of the follow ng changes applicable to PY5 FMIV Arny
Consecutive, All-or-None" Option Vehicles with FRET, credits ambunt to ($10, 930.20), also included associated changes to the PY5
Consecutive - Increnental Option Arny Vehicles with FRET charges anmpunting to $1,527.33, net SLIN reduction, ampunts to ($9,402.87).
Further break-down of costs are |listed on Attachne
nt 13, dated 12 Decenber 2003.

ii. SLIN 6277AE is utilized to fund the increase in FRET charges associated with incorporation of ECP 7439, DEV 1188R3, and ECP
7422 on 3/Each - FMIV Air Force vehicles exercised under the Consecutive - Increnental Option. Net increase in FRET for these changes
is $12.21. Reference related Attachnent 13, dated 12 Decenber 2003 for further cost breakdown.

iii. SLIN6331AA is utilized to apply the credit that is associated with the reduction in charges through incorporation of the
foll owi ng changes applied to PYS FMIV Arny "Consecutive, All-or-None" Option Vehicles, the total reduction is ($10,930.20). Break-down
of costs per change are: Adjustnents under VECP 6718Rl, reduce FRET charges ($12,328.84); ECP 7439 increases the FRET charges by an
addi tional $271.92; DEV 1188R3 increases the FRET charges by an additional $769.41; ECP 7422 increases the FRET charges by an additional
$354.24. There were no FRET charges associated with the Tow Pintle change. The net reduction needed to incorporate these changes on
this SLINis (10,930.20). Reference related Attachment 13, dated 12 Decenber 2003 for further cost breakdown.

iv. SLIN 6358AA is created to fund the net costs associated through the incorporation of VECP 6718Rl, ECP 7439, DEV 1188R3, ECP
7422 and the TowPintle Kit. Contractor may |iquidate non-recurring costs, imediately upon award of this nodification P00178. Total
amount of non-recurring costs under this SLIN is $21,012.50.

V. SLIN 6359AA is created to fund incorporation of VECP 6718R1, ECP 7439, DEV 1188R3, ECP 7422, and Tow Pintle, applicable to PY5
Consecutive - Incremental Option Arny Vehicles. The net ampbunt of changes for this SLIN, total $22,163.74. Reference related Attachnent
13, dated 12 Decenber 2003 for further cost breakdown.

vi. SLIN 6360AA is created to fund incorporation of VECP 6718Rl, ECP 7439, DEV 1188R3, ECP 7422, and TowPintle, applicable to PY5
Consecutive - Increnental Option Arny/H MARS Vehicles. The net ampbunt of changes for this SLIN, total $544.00. Reference related
Attachrment 13, dated 12 Decenber 2003 for further cost breakdown.

vii. SLIN 6361AA is created to fund incorporation of VECP 6718Rl, ECP 7439, DEV 1188R3, ECP 7422, and TowPintle, applicable to PY5
Consecutive - Increnental Option Marine/H MARS Vehicles. The net anpunt of changes for this SLIN, total $65.28. Reference related
Attachment 13, dated 12 Deceenber 2003 for further cost breakdown.

viii. SLIN 6362AA is created to fund incorporation of VECP 6718R1, ECP 7439, DEV 1188R3, ECP 7422, and Tow Pintle, applicable to PY5
Consecutive - Increnental Option Air Force Vehicles. The net anpunt of changes for this SLIN, total $43.52. Reference related
Attachnment 13, dated 12 Deceenber 2003 for further cost breakdown.

vix. SLIN 6363AA is created to fund incorporation of VECP 6718Rl, ECP 7439, DEV 1188R3, ECP 7422, and TowPintle, applicable to PY5
Consecutive - Increnental Option Air Force Vehicles. The net anmpunt of changes for this SLIN, total $58.26. Reference related
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 98- C- MDOS MOD/AMD P00178

Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

Attachnment 13, dated 12 Decenber 2003 for further cost breakdown.

X. SLIN 6364AA is created to fund incorporation of VECP 6718R1, ECP 7439, DEV 1188R3, ECP 7422, and Tow Pintle, applicable to PY5
Consecutive - Increnental Option National Guard Vehicles. The net anpunt of changes for this SLIN, total $652.80. Reference related
Attachrment 13, dated 12 Decenber 2003 for further cost breakdown.

xi. SLIN 6365AA is created to fund incorporation of VECP 6718Rl, ECP 7439, DEV 1188R3, ECP 7422, and TowPintle, applicable to PY5
Consecutive - Incremental Option DI A Vehicles. The net ampbunt of changes for this SLIN, total $87.04. Reference related Attachment 13,
dated 12 Decenber 2003 for further cost breakdown.

Xii. SLIN 6366AA is created to fund incorporation of VECP 6718R1, ECP 7439, DEV 1188R3, ECP 7422, and Tow Pintle, applicable to PY5
Consecutive - Increnental Option Jordan Vehicles. The net ampbunt of changes for this SLIN total $2,621.70. Reference related
Attachnment 13, dated 12 Decenber 2003 for further cost breakdown.

Xiii. SLIN 6366AB is created to fund incorporation of VECP 6718R1, ECP 7439, DEV 1188R3, ECP 7422, and Tow Pintle, applicable to PY5
Consecutive - Increnental Option Jordan Vehicles. The net ampbunt of changes for this SLIN total $349.56. Reference related Attachnent
13, dated 12 Decenber 2003 for further cost breakdown.

xiv. SLIN 6367AA is created to fund incorporation of VECP 6718Rl, ECP 7439, DEV 1188R3, ECP 7422, and TowPintle, applicable to PY
Consecutive - Increnental Option Djiouti Vehicles. The net ampbunt of changes for this SLIN, total $174.78. Reference related Attachnent
13, dated 12 Decenber 2003 for further cost breakdown.

xv. Paragraph B.4.18 is updated by adding references to VECP 6718R1l, ECP 7439, DEV 1188R3 and ECP 7422 incorporated by this
Modi fi cation P00178.

xvi. Al prior references to DEV 1153 incorporated on nodification P00170 shoul d read DEV 1153R1, approved 5/16/03 and all
references to DEV 1183, shoul d read DEV 1183R1, approved on 4/9/03.

Xvii. Extend the delivery date for two USAF MLO90A1l Dunp trucks on SLIN 6283AA for 90 days. The required delivery date is 30 Jun
04. Expedited delivery will be accepted at no additional costs to the Governnent.
b. Section G -
Revised to reflect the changes in funding associated with the actions of Paragraph 2a above.
c. Section J -
i. Revised to reflect the 12 Dec 03 revision date for Attachnent 013.

ii. Revised to reflect the 12 Dec 03 revision date for Attachment 009.

3. In consideration of the adjustnent in contract price and the other changes described herein, the Contractor hereby rem ses, releases
and di scharges the Government fromall civil liabilities, obligations, clainms, appeals, and demands whi ch are bassed on the
incorporation of the above referenced changes into the contract, whether admi nistrative or judicial, legal or equitable, or direct or
indirect.

4. As a result of nodification P000178, the contract ampunt is increased by $30,424.04 from $2, 018,909, 775.53 to $ 2,019, 240, 199. 57.

5. There are no other changes to the terms and conditions of the contract except as stated herein.

*** END OF NARRATIVE A 175 ***
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
6116AA SERVI CES LINE | TEM LO $ 13, 655, 754. 24

NOUN: FMIV - FRET PY5 CONSEC OPTI ON
PRON:  J035X483J0 PRON AMD: 22 ACRN: DY
AVS CD: 51106866007

FRET
Federal Retail Excise Tax (FRET)
for Consecutive Option All or None Vehicles

CUSTOVER: U.S. ARW
CON:

Consecutive Option Al oe None vehicles

with FRET applied for shiprment to CONUS
Destinations are on CLINs 6105AA, 6105AC, 6107AA,
6107AB, 6108AA, 6109AA, 6109AB, 6110AA,

and 6110AB.

The LOT price includes FRET for all approved
Devi ati ons/ ECPs, through Mbd 68, in the above
CLI NS.

The Lot price for FRET is adjusted for ECP6884Rl
(as incorporated by Md P00079)

As a result, FRET is increased by $7,404.45 from
$14, 668, 962. 00 to $14, 676, 366. 45.

The lot price for FRET is adjusted for ECP6876R1,
ECP6878R1, ECP6880R1, ECP6885R1 and ECP6888R1

(as incorporated by Mod P0O0080). As a result, FRET
was increased by $1,997.92 from $14, 676, 366.45 to
$14, 678, 364. 37.

The lot price for FRET is adjusted for Dev 929 and
ECP6829R1 as i ncorporated by Mbd P00088. As a
result, FRET is increased by $ 4,654.48 from

$ 14,678,364.37 to $ 14,683, 018. 85.

The lot price for FRET is adjusted for deviations
DEV 929R1 and DEV 956R1 and for ECPs U5730 and
U5734 as incorporated by Mbd P00097. As a
result, FRET is increased by $ 2,351.15 from

$ 14,683,018.85 to $ 14, 685, 370. 00.

The lot price for FRET is adjusted for ECP R6897 an
devi ations DEV 973, DEV 845, DEV 953Rl, and DEV 959
as incorporated by Mbod P00104. As a result, FRET i
increased by $21,869.68 from$ 14, 685,370.00 to
$14, 707, 239. 68.

The Lot price for FRET is adjusted for DEV981, ECP5754

ECP5768R1, ECP5780, ECP5796, ECP5754 and ECP5772.
incorported by Mdification PO0117. As a result,
FRET is increased by $13,620.73 from $14, 707, 239. 68
to $14, 720, 860. 41.

The lot price for FRET is adjusted for ECP 5799 as

d
R2
s

As
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
i ncorporated by Mdification P00119. As a result,
is increased by $1,402.72 from $14, 720, 860.41 to
$14, 722, 263. 13.
The LOT price for FRET is adjusted for 5771 and ECP
5789 as incorporated by Mdification P00120. As a
result, FRET is increased by $9500.24 from $14, 722, 263. 13

to $14, 731, 763. 37.

The LOT price for FRET is adjusted for DEV 938R1,
ECP5778, ECP5779, ECP5806R1, ECP5777R2 and ECP
5788 as incorporated by Mdification P00123. As a
result, FRET is increased by $204, 422.53 from

$14, 731, 763. 37 to $14, 936, 185. 90.

The LOT price for FRET is adjusted for ECP 5740,
ECP 5783R1, ECP 5784Rl and ECP 5802 as
incorporated by nodification P00125. As a
result, FRET is increased by $38, 684.02, from
$14, 936, 185. 90 to $14, 974, 869. 72.

The LOT price for FRET is adjusted for ECP 5794
as incorporated by nodification P00127. As a
result, FRET is increased by $3,801.69, from
$14, 974, 869.92 to $14,978, 671. 61.

The LOT price for FRET is adjusted for DEV 1033
as incorporated by nodification P00131. As a
result, FRET is increased by $263.01, from
$14,978,671.61 to $14, 978, 934. 62.

The LOT price for FRET is adjusted for DEV 1054,
DEV 1043R1 & TACU6748 as i ncorporated by

nodi fication PO0135. As a result FRET is
increased by $486.17 from $14, 978,934.62 to

$14, 979, 420. 79.

The LOT price for FRET is adjusted for changes to
the Consecutive Option All-or-None nodel nix nade
by Modification P00144. As a result FRET is
reduced by $ 1,331, 137.12 from $14, 979, 420.79 to
$ 13,648, 283. 67.

Modi fi cation P0O0154 Decreased the LOT price for
FRET by $235.44 from $13, 648, 283.67 to
$13,648,048.23 to reflect a reduction of 3

tan vehicles from SLIN 6109AB and an increase of
3 canp vehicles to SLIN 6109AC. (3 X $78. 48).

Mbd P00160 i ncorporates ECP 5886Rl and ECP 7390Rl
as applicable, in Consecutive Option All-or-None

vehicles, at prices shown in Attachment 013. As

aresult, the LOT price for FRET is decreased by

$1,718.27 from$ 13,648,048.23 to $

13, 646, 329. 96.

Mbd P00172 i ncorporates ECP 5886Rl and ECP 7390Rl
as applicable, in Consecutive Option All-or-None
vehicl es, and Consecutive Option-Increnental
Vehicles, at prices shown in Attachment 013. As
aresult, the LOT price for FRET is increased by
$ 1,769.60 for All-or-None vehicles, and by

$ 2,912.61 for increnental vehicles, for a total
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

FRET increase of $ 4,682.21,
to $ 13,651, 012.17.

6109AA(33ea) 6109AB(9 ea),
FRET is increased by

6116AA in the anount of $2,143.44;

and

6109AC;, $859.06 for

I ncrenent al

$13, 665, 157. 11.

changes,

$1, 527. 33.
SLIN total

SLIN total $13, 655, 754. 24.

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

from$ 13, 646, 329. 96

Modi fi cation P00174 funds additional
on SLIN 6116AA in the anount of $12,001.50 for
the incorporatation of ECP 5892 on SLIN(s)

and 6109AC(3 ea).

$12, 001. 50 from $13, 651, 012. 17 to $13, 663, 013. 67.
Modi fi cation P00177 funds additional

incorporation of ECP7383 & ECP 7385 onto 389 ARW
Connsecutive Option All-or-None vehicles on SLIN
6105AA, 6107AA, 6107AB, 6108AA, 6109AA, 6109AB

i ncorporation of ECP 7383 &
ECP 7385 onto 151 ARW "Consecutive Option
vehicles of SLIN 6282AA, 6290AA,
6291AA, 6292AA, 6293AA and 6295AA. FRET is
increased by $2,143. 44 from $13, 663, 013. 67 to

Modi fi cation P00178 i ncorporates VECP 6718, ECP
7439, DEV 1188R3, ECP 7422 and TowPintle Kit
applicable to PY5 Consecutive All-or-
None Arny Option Vehicles with FRET anpbunting to
($10, 930.20) and PY5 Consecutive -
Arnmy Option vehicles with FRET ambunting to
A net decrease of ($9,402.87),
of $13, 665,157. 11 decreased to new

I ncrenent al

(End of narrative B001)

ACCEPTANCE: Origin

FRET

FRET on SLIN
$1, 284. 38 for

from

$ 13, 655, 754. 24

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2005
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

6277AE

SERVICES LINE | TEM

NOUN: FMIV USAF FRET 2 DUVPS 6283AA
PRON:  U135X682J0 PRON AMD: 02 ACRN: EJ
CUSTOMER ORDER NO FD20600370440M

Modi fication P00178 adds SLIN 6277AE to fund the
increases in Air Force FRET fromincorporating
VECP 6718, ECP 7439, DEV 1188R3, ECP 7422 and Tow
Pintle changes. Increase in SLIN ambunt $12.21.
Ref erence Attachnment 13, dated 12 Dec '03 for
further breakdown.

| nspection and Acceptance

(End of narrative B001)

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

PERF COWVPL
QUANTI TY DATE
0 31- DEC- 2004

$ 12. 21

12.21
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
6283AA PRODUCTI ON QUANTI TY 2 EA $ 178, 775.79000 |$ 357, 551. 58

NOUN: FMTV- (2) MLO90A1 DUMPS FOR AF

PRON:  U135X654J0 PRON AMD: 02 ACRN: EJ

CUSTOMER ORDER NO FD20600370440M

Modi fi cation P0O0167 added 2/ Each of Mbdel 1090A1 -

Canp, exercised under the consecutive increnental

option, as priced on RFP 03- CON-014.

Price includes adding the follow ng ECP(s):

ECP R6890 - Dunp Bed Upgr ade.

ECP U7371 - Sideboard Extensions.

ECP U5776 - Revised Bolt Part Number.

ECP U5790 - Correct Switch bracket Decal Spec..

ECP U5846 - Correct Huck P/N's, Fixed Link Dinis.

Devi ation - D1095 Revised Dunp & add omitted features

required to fabricate Post.
Devi ation - D1120 Correcting Di nension to the Cab
Protector.
Modi fi cation PO0161 incorporated added ECP5781 and DEY1142

to the two Air Force Dunp vehicles of this SLIN at a
rate of $1.99 per vehicle, a total of $3.98. Funding
is provided on SLIN 6316AA.

Modi fi cation P00170 incorporates the follow ng
changes, effective for this SLIN 6283AA: Dev 1183,
and Dev 1162. Changes apply to the full SLIN
quantity of 2 vehicles. Net effect of these
changes, increases unit price $9.49. Further
breakdown of unit costs are |isted on Attachnent 13.
Ext ended anpunts of the net changes to unit prices
for all affected Consecutive Option - "Increnental "
Air Force vehicles are funded on SLIN 6349AA

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 FE488730220002 FD2060 D 3
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 2 30- JUN- 2004

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS
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( FE4887)

FE4887 56 SUPS LGS

BLDG 945 CML PHN 856- 6036
14171 W STARFI GHTER ST

LUKE AFB

AZ 85309-1869
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6331AA

SERVICES LINE | TEM

NOUN: STD TRAS TO ARCTC 128 & ECPS
PRON:  J035X764J0 PRON AMD: 03 ACRN: DY
AMS CD: 51106866007

Modi fication P0O0177 creates SLIN 6331AA to
fund the costs associated with renoving
Standard Transmi ssion fluid and repl aci ng
with Arctic Transmission fluid on the 95
vehi cl es on SLIN 6103AC, 20 vehicles on
SLIN 6104AC, 9 vehicles on SLIN 6105AC,

3 vehicles on SLIN 6295AA and 1 vehicle

on SLIN 6296AA. Contractor may |iquidate
at a rate of $140.62 per vehicle; a total
of $17,999.36 for 128 arctic vehicles.

Modi fi cation P00177 al so funds this SLIN to
funds costs associated with the incorporation
of ECP 7385 Revi se Harness, Load and Battery
Control on 1,791 FMIV Consecutive Option

Al'l -or-None vehicles and a rate of $4.03 per
vehicle and ECP 7383 Tractor Rear Frame on 142
FMIV Consecutive Option All-or-None Tractors
at a rate of $64.41 per Tractor.

Modi fi cation P0O0178 incorporates VECP 6718, ECP 7439,
DEV 1188R3, ECP 7422 and TowPintle Kit change.

SLIN 6331AA is utilized to accept the credit

of ($7,958.00)associated with the above changes

that apply to the Arny vehicles exercised on

the Consecutive All-or-None Option. For further
breakdown of costs reference Attachnment 13, dated

12 Cct ' 03.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31-JUL- 2004

$ 26,404.78

LO

26,404.78
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Page 11 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6358 SECURI TY CLASS: Uncl assi fi ed
6358AA SERVI CES LI NE | TEM LO 21,012.50

NOUN:  FMTV, NON- RECURRI NG, SLI N6358AA
PRON:  J035X838J0 PRON AMD: 01
AMB CD: 51106866007

ACRN: DY

Modi fication P00178 adds SLIN 6358AA, which is
created to fund the net costs associated through
the incorporation of VECP 6718, ECP 7439, DEV
1188R3, ECP 7422 and the TowPintle Kit.

Contractor may |iquidate non-recurring costs,

i medi ately upon award of this nodification P00178.
Total ampunt of non-recurring costs under this
SLIN is $21,012.50.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 21, 012.50
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PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 12 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6359 SECURI TY CLASS: Uncl assi fi ed
6359AA SERVI CES LI NE | TEM LO 22,163.74

NOUN:  FMTV, PYSARMY | NCRE, SLI N6359AA
PRON:  J035X839J0 PRON AMD: 01 ACRN: DY
AVB CD: 51106866007

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 22,163.74




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 13 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6360 SECURI TY CLASS: Uncl assi fi ed
6360AA SERVI CES LI NE | TEM LO 544. 00

NOUN: PM HI MARS ECP'S- CHASS XML140
PRON: PF3HI M 859 PRON AMD: 01 ACRN: EG
AVB CD: 22306295012

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 544. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 14 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6361 SECURI TY CLASS: Uncl assi fi ed
6361AA SERVI CES LI NE | TEM LO 65. 28

NCOUN: FMTIV, ARMY FUNDED MC HI MARS
PRON:  J035X847J0 PRON AMD: 01 ACRN: DY
AVB CD: 51106866007

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 65. 28




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 15 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6362 SECURI TY CLASS: Uncl assi fi ed
6362AA SERVI CES LI NE | TEM LO 43.52

NOUN:  FMTV- AF ECPS, SLI N6362AA, 00178
PRON:  U135X840J0 PRON AMD: 01 ACRN: EJ
CUSTOMER ORDER NO FD20600370440M

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 43. 52




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 16 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6363 SECURI TY CLASS: Uncl assi fi ed
6363AA SERVI CES LI NE | TEM LO 58. 26

NOUN:  FMTV, ECPS FOR AF, SLI N 6363AA
PRON:  U135X841J0 PRON AMD: 01 ACRN:. EP
CUSTOMER ORDER NO FD20600374138M

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 58. 26




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 17 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6364 SECURI TY CLASS: Uncl assi fi ed
6364AA SERVI CES LI NE | TEM LO 652. 80

NOUN: FMTV, NATL GD ECPS, SLI N 6364AA

PRON:  P135X842J0 PRON AMD: 01 ACRN: EH
AVS CD: 2010

CUSTOMER ORDER NO M PR3GFMIRPGD6

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 652. 80
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Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 18 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6365 SECURI TY CLASS: Uncl assi fi ed
6365AA SERVI CES LI NE | TEM LO 87.04

NOUN: FMTV, ECPS FOR DI A, SLI N 6365AA
PRON: W135X843J0 PRON AMD: 01 ACRN: EN
CUSTOMER ORDER NO HHW0230587

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 87.04
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PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 19 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6366 SECURI TY CLASS: Uncl assi fi ed
6366AA SERVI CES LI NE | TEM LO 2,621.70

NOUN: FMTV, ECPS FOR VZO, SLI N 6366AA

PRON:  J535X844J0 PRON AMD: 01 ACRN: EM
AVS CD: VZQ001

CUSTOMER ORDER NO  J53VZQO1EHIO

FMS CASE | DENTI FI ER: JO- B-VZO

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 2,621.70
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Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 20 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

6366AB

SERVICES LINE | TEM

NOUN: FMTV, ECPS FOR VZA, SLI N 6366AA

PRON:  J535X845J0 PRON AMD: 01 ACRN: EL
AVS CD: VZA001

CUSTOMER ORDER NO  J53VZAO1EHJO

FMS CASE | DENTI FI ER: JO- B- VZA

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 349. 56

LO

349. 56
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Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- M)O5 MOD/AMD P00178

Page 21 of 30

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6367 SECURI TY CLASS: Uncl assi fi ed
6367AA SERVI CES LI NE | TEM LO 174.78

NOUN:  FMTV, DJI BOUTI ECPS, SLI N6367AA

PRON:  J535X846J0 PRON AMD: 01 ACRN: EQ
AVS CD: UBROO1

FMS CASE | DENTI FI ER: DJ- B- UBR

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 174.78
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CONTINUATION SHEET
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

B. 1 ESTI MATED COST, FI XED FEE AND PAYMENT

B.1.1 The estimated cost for performance of work under the contract is set forth in Section B. In consideration of performance of
the work specified under CLIN s 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, and 0029, the Covernnent anticipates paying the
contractor the Estimated Cost anpunt shown opposite CLIN s 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, and 0029. The anpunt
shown as funds allotted shall constitute the currently allocated estimated cost for the purpose of the Contract C ause entitled
"Limtation of Cost", FAR 52.232-20, but neither the Government nor the contractor guarantee the accuracy of said estimte.

B.1.2 The contractor will be paid the fixed fee stated in Section B opposite CLIN s 0020, 0021, 0022, 0023, 0024, 0025, 0026,
0027, 0028, and 0029 for the performance of work under the contract and in accordance with the terms of the Contract O ause entitled
"Fi xed Fee", (Mar 1997), FAR 52.216-8. The fixed fee together with the reinbursenent of cost shall constitute full and conplete
consideration for the contractor's service in connection with the work required and perfornmed under this contract.

B.1.3 The Contractor will be paid for the actual ampunt of the costs incurred under CLINs 1027, 2027, 3027,

3900AA, 3900AB, 3900AC, 4027, 4027AE, 4027AF, 4027AK, 4027AL, 4900AA, 4900AB, 4900AC, 4900AD, 4900AE, 4900AF, 4900AG 4900AH 5027,
5027AF, 5027AG 5027AH, 5027AJ, 6002AC, 6003AB, 6004AB, 6010AG, 6013AG 6013AH, 6024AA, 6034AA, 6035AA, 6036AA, 6037AA, 6038AA, 6047AA
6048AA, 6071AA, 6072AA, 6073AA, 6074AA, 6075AA, 6116AA 6116AB, 6126AA, 6127AA, 6128AA, 6129AA, 6130AA, 6131AA and 6132AA, 6142AA
6143AA, 6144AA, 6145AA, 6146AA, 6147AA, 6148AA, 6163AA, 6164AA, 6165AA, 6166AA, 6167AA, 6168AA, and 6169AA. Federal Retailer's Excise
Tax (FRET) as described in Section H of the contract. The Contractor shall submit invoices to the Contracting Oficer for rei mbursenment
of FRET actually paid to the Internal Revenue Service. The invoice shall contain a copy of either Federal Tax Deposits (Form 8109-B)
and Quarterly Tax Return (Form 720) to reconcile deposits made to an actual tax liability if reinbursement is requested nore than
quarterly, or Quarterly Tax Returns only (Form 720) if reinbursenment is requested on a quarterly basis.

B.1.4 Al owabl e costs shall be determ ned and paynment thereof, shall be provided in accordance with the Contract C ause hereof
entitled "Allowabl e Cost and Paynent", (Mar 1997), FAR 52.216-7, under this contract.

B. 2 PAYMENT

The contractor nmay submit public vouchers nmonthly for paynent under this contract. The fee will be payable at the time of
rei mbursenment of cost at the same rate to such cost as the total fee of this contract bears to the total estimated cost thereof, subject
to any w thhol ding pursuant to provisions of this contract.
B. 3 RESERVED (Del eted by Mbdification A00001)
B. 4 FMIV OPTI ONS PRI CES BY AVAI LABLE MODELS

Li sted bel ow are the FMIV option prices by available nodels for this contract, as described in paragraph H 12. Please note
that when purchasing a vehicle to be painted tan in an option call-up, you need to subtract the cost for canoflauge paint and add in the

cost for tan overpaint. Al ampunts listed beloware in US Dollars (US $). The option prices for 2002, 2003, and 2004 are listed at
Attachment 13, Option Prices worksheet.

1999 2000 2001 2002 2003
B.4.1 LMV CARGO- MLO78A1
LMIV CARGO- MLO78Al 106, 177 0.00 109, 907. 00 See Attachnent 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMO 305 291.00 269. 00
TAN OVERPAI NT 789 771.00 739. 00
DEVI ATl ONS/ ECPs 392 423. 89 2,271.68
DRI VELI NE DEVI ATl ON 473. 00
EXHBIT C 434. 00
B.4.2 LMV CARGO- MLO78A1 WW
LMV CARGO- MLO78A1 WW 114,563 0.00 120, 008. 18 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMO 305 291.00 269. 00
TAN OVERPAI NT 789 771.00 739. 00
DEVI ATl ONS/ ECPs 392 423. 89 2,276.82
DRI VELI NE DEVI ATI ON 496. 07
EXHBIT C 374.33

B.4.3 LMV VAN- MLO79A1
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Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

LMV VAN- MLO79A1
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXHBIT C

B.4.4 LMV CHASSI S- MLO80AL

LMIV CHASSI S- MLO80AL
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXH BIT C

B.4.5 LMV TRAI LERS- ML082
LMIV TRAI LERS- ML082

CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

B.4.6 MV CARGO - ML083Al
MIV CARGO - MLO83Al

CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl QN ECPs

DRI VELI NE DEVI ATI ON

EXH BIT C

B.4.7 MIV CARGO - MIO83A1 WW

MIV CARGO - MLO83A1L WW
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXHBIT C

B.4.8 MIV CARGO LWB- MLO85A1

MrV CARGO LVB- MLO85A1
CARE & STORAGE

FRET

LESS: CAMO

TAN OVERPAI NT

DEVI ATl ONS/ ECPs

DRI VELI NE DEVI ATI ON
EXH BIT C

B.4.9 MV CARGO W MHE- ML084Al

MIV CARGO W MHE- MLO84A1
CARE & STORAGE

FRET

LESS: CAMO

FRET

TAN OVERPAI NT

167,

98,

124,

133,

20,

168
107

0
361
779
389

917
107

308

710
392

107

o

271
107

308
847
391

290
107

308
847
391

, 997

107

308
847
391

, 573

107
109
355

43
917

168, 629. 00 168, 112. 00
182. 00 161. 00
0.00 0.00

344. 00 318. 00
755. 00 715. 00
420. 89 1,821.97
462. 00 473. 00
419. 00 435. 00

100, 583. 00 102, 437. 00

182. 00 161. 00
0. 00 0. 00
294. 00 272.00
690. 00 656. 00
423. 89 1,872.70
462. 00 473.00
413. 00 434.00
23,322.00 23,582.00
182. 00 161. 00
0.00 0.00
294. 00 272.00
690. 00 656. 00
985. 97

126, 278. 00 128, 563. 00

182. 00 161. 00

0.00 0.00
294. 00 272.00
828. 00 796. 00
422.89 2,318.43
408. 00 417.00
463. 00 474.00

135, 440. 00 137, 889. 00

182. 00 161. 00

0.00 0.00
294. 00 272.00
828. 00 796. 00
447. 38 2, 408. 95
408. 00 417.00
468. 00 484. 00

129, 032. 00 131, 376. 00

182. 00 161. 00

0. 00 0. 00
294. 00 272.00
828. 00 796. 00
447.38 2,626.92
422.00 432.00
485. 00 497. 00

171, 394. 00 174, 496. 23

182. 00 161. 00
20, 567. 00 20, 958. 87
339. 00 312.00
41.00 38. 00
895. 00 856. 00

See Attachnent 13

See Attachnent 13

See Attachment 13

See Attachment 13

See Attachnent 13

See Attachnent 13

See Attachment 13
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

FRET 110
DEVI ATl ONS/ ECPs 391
FRET a7
DRI VELI NE DEVI ATl ON

FRET

EXHBIT C

FRET

B.4.10 MV DUWP- MLO90AL

MIV DUWP- MLO90A1 151, 750
CARE & STORAGE 107
FRET 18, 210
LESS: CAMO 308
FRET 37
TAN OVERPAI NT 847
FRET 102
DEVI ATl ONS/ ECPs 389
FRET

DRI VELI NE DEVI ATI ON

FRET

EXHBIT C

FRET

B.4.11 MV DUWP- MLO90A1 WW

MIV DUWP- MLO90A1 WW 0
CARE & STORAGE 107
FRET 0
LESS: CAMO 308
FRET 37
TAN OVERPAI NT 847
FRET 102
DEVI ATl QN ECPs 389
FRET a7
DRI VELI NE DEVI ATl ON

FRET

EXHBIT C

FRET

B.4.12 MIV TRACTOR- MLO88AL

MIV TRACTOR- MLO88AL 123, 591
CARE & STORAGE 107
FRET 14,831
LESS: CAMO 300
FRET 36
TAN OVERPAI NT 787
FRET 94
DEVI ATl ONS/ ECPs 391
FRET a7
DRI VELI NE DEVI ATl ON

FRET

EXHBIT C

FRET

B.4.13 MV TRACTOR- MLO88A1 WW

MIV TRACTOR- MLO88A1 WW 131, 975
CARE & STORAGE 107
FRET 15, 837
LESS: CAMO 300
FRET 36
TAN OVERPAI NT 787
FRET 94
DEVI ATl ONS/ ECPs 391
FRET a7

DRI VELI NE DEVI ATI ON
FRET

153,

18,

160,

19,

125,

15,

107. 00 103. 00
447. 38 1,925.09
55.92 231.01
422.00 440. 50
51. 00 52. 86
450. 00 464. 00
54. 00 55. 68
551. 00 0. 00 See Attachnent 13
182. 00 161. 00
426. 00 0. 00
295. 00 272.00
35. 00 33.00
829. 00 796. 00
99. 00 95. 00
445. 38 1, 269. 46
55. 67 152. 34
408. 00
49. 00
469. 00
56. 00
706. 00 0. 00 See Attachnent 13
182. 00 161. 00
285. 00 0. 00
295. 00 272.00
35. 00 33.00
829. 00 796. 00
99. 00 95. 00
445. 38 1, 269. 46
55. 67 152. 34
408. 00
49. 00
454. 00
54. 00
680. 00 127, 979. 00 See Attachment 13
182. 00 161. 00
082. 00 15, 357. 00
286. 00 262. 00
34.00 32.00
768. 00 737.00
92. 00 88. 00
447. 38 1,753.77
55.92 210. 45
408. 00 417.00
49. 00 50. 00
468. 00 479. 00
56. 00 57.00
0. 00 136, 630. 00 See Attachment 13
182. 00 161. 00
0. 00 16, 396. 00
286. 00 262. 00
34.00 32.00
768. 00 737.00
92. 00 88. 00
447. 38 1,753.77
55.92 210. 45
417.00
50. 00
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Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

EXHBIT C 486. 00
FRET 58. 00

B.4.14 MV WRECKER- MLO89A1

MI'V VVRECKER- ML089A1 260, 452 269, 304. 00 273,273.00 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00
FRET 31, 254 32, 316. 00 32,793. 00
LESS: CAMO 340 327.00 301. 00
FRET 41 39.00 36. 00
TAN OVERPAI NT 1, 146 1,121.00 1, 076. 00
FRET 138 134. 00 129. 00
DEVI ATl ONS/ ECPs 391 447. 38 1, 895. 02
FRET 47 55.92 227. 40
DRI VELI NE DEVI ATI ON 480. 00 491. 00
FRET 58. 00 59. 00
EXH BIT C 477.00 488. 00
FRET 57.00 59. 00

B.4.15 MIV CHASSI S- ML092A1

MV CHASSI S- ML092A1 116, 682 118, 592. 00 120, 747. 00 See Attachnent 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMOD 300 286. 00 263. 00
TAN OVERPAI NT 750 731.00 698. 00
DEVI ATl ONS/ ECPs 391 447.38 1,949. 46
DRI VELI NE DEVI ATI ON 408. 00 417.00
EXH BIT C 463. 00 474.00

B.4.16 MIV CHASSI S LWB- ML096Al

MIV CHASSI S LWB- MLO96A1 117, 445 119, 372. 00 121, 550. 00 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00
FRET 0 0.00 0.00
LESS: CAMOD 300 286. 00 263. 00
TAN OVERPAI NT 750 731.00 698. 00
DEVI ATl ONS/ ECPs 391 447. 38 1,967.94
DRI VELI NE DEVI ATI ON 408. 00 417.00
EXH BIT C 463. 00 474.00

B.4.17 MV TRAI LERS- ML095

MIV TRAI LERS- ML095 0 33, 779. 00 34, 216. 00 See Attachment 13
CARE & STORAGE 107 182. 00 161. 00

FRET 0 0. 00 0. 00

LESS: CAMO 0 286. 00 263.00

TAN OVERPAI NT 0 731.00 698. 00

DEVI ATl ONS/ ECPs 1,013.78

B. 4.18 The following are the Deviations/ECPs, which are specified in the line items above:

D481, D503, D505, D508, D509, D510 D511, D559, D561, D562, D564, D565, D566, D568, D569, D570, D595, D596, D598, D610,
D612, D616, D626, D651, D676, D725, D737, Dr47, Dr67, D781, D787, D799, D813, D885, VECP R6706, VECP R6711, ECP6623, ECP6624, ECP6713,
ECP R6801, ECP R6802, ECP 6805, ECP 6819, ECP 6821, ECP 6833, ECP6837, ECP 6860, ECP 6864, ECP 6866, ECP 6867, ECP 6870, ECP 6875Rl, ECP
6876R1, ECP 6877, ECP 6878Rl, ECP 6879, ECP 6880Rl, ECP 6881, ECP 6883, ECP 6884Rl1 ECP 6885Rl, ECP 6886, ECP 6888R1 AND ECP 6891Rl.
(Modi fication PO0O080 added D885, ECP 6875Rl1, ECP 6876Rl, ECP 6878Rl, ECP 6880Rl, ECP 6885Rl, ECP 6888Rl and ECP 6891Rl1.) Md P00088
added Dev 929 and ECP 6829Rl1. Myd P00097 added D933R1, D956R1, ECP U5730, and U5734. Mdd P00104 added ECP R6897 and DEV 845, DEV 953R1,
DEV 959R2, and DEV 973. Mbdifiction P00117 added ECP5754, ECP5755, ECP5768Rl, ECP5772, ECP5780, ECP5796 and DEV981. Mbdificati on P00119
added ECP5766 and ECP5799. Modification P00123 added DEV D938Rl1, ECP 5778, ECP 5806Rl, ECP 5779, ECP 5777R2 and ECP 5788. Modification
P0O0125 added ECP 5740, ECP 5783R1, ECP 5784Rl1 and ECP 5802. Modification P00127 added ECP 5794. Modification P00131 added DEV 1033.
Modi fi cati on P0O0135 added DEV 1054, DEV 1043R1 and TACU 6748. Mbdificatin P00145 added DEV1061, DEV1088 and DEV1103R1. Mbodification
P00160 added ECP 5886R1 and ECP 7390Rl1. Modification P00161 aded Dev 1142R1 and ECP 5782R3. Modification P00170 added DEV 1153R1, DEV
1162, DEV 1167R1, DEV 1183R1, DEV 1205, ECP 7374Rl, ECP 7367. Modification P00172 added ECP 5880 and ECP 7386Rl. Mbdification P00173
added ECP 7388. Modification P00174 added ECP 5880, ECP 7386 and ECP 5892. Modification P00177 added ECP 7383 and ECP 7385.
Modi fication P00178 added VECP 6718, ECP 7439, DEV 1188R3, ECP 7422, and TowPintle Kit.
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SECTION G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AMB CD/ OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
6116AA J035X483J0 DY 1 $ 13, 665, 157. 11  $ -9, 402. 87 13, 655, 754. 24
51106866007 3SMTJ0
6277AE U135X682J0 EJ 1 $ 0.00 $ 12.21 12.21
FD20600370440M
6331AA J035X764J0 DY 1 $ 34,363.26 $ -7,958. 48 26, 404. 78
51106866007 3SMTJ0
6358AA J035X838J0 DY 1 $ 0.00 $ 21,012. 50 21,012. 50
51106866007 3SMTJ0
6359AA J035X839J0 DY 1 $ 0.00 $ 22,163.74 22,163.74
51106866007 3SMTJ0
6360AA PF3HI M 859 EG 1 $ 0.00 $ 544. 00 544. 00
22306295012 3PFH M
6361AA J035X847J0 DY 1 $ 0.00 $ 65. 28 65. 28
51106866007 3SMTJ0
6362AA U135X840J0 EJ 1 $ 0.00 $ 43.52 43.52
FD20600370440M
6363AA U135X841J0 EP 1 $ 0.00 $ 58. 26 58. 26
FD20600374138M
6364AA P135X842J0 EH 1 $ 0.00 $ 652. 80 652. 80
2010
M PR3GFMIRPGO6
6365AA \WL35X843J0 EN 1 $ 0.00 $ 87.04 87.04
HH\VK0230587
6366AA J535X844J0 EM 1 $ 0.00 $ 2,621.70 2,621.70
VZQ001 3SMIHV
J53VZQ01EHIO
6366AB J535X845J0 EL 1 $ 0.00 $ 349. 56 349. 56
VZA001 3SMIHU
J53VZAO1EHIO
6367AA J535X846J0 EQ 1 $ 0.00 $ 174.78 174.78
UBROO1 3SMIGT
J53UBRO1EHDJ
NET CHANGE $ 30, 424. 04
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ary DY 21 32035000031C1C02P51106831E1 S20113 Ws6HZV $ 25, 880. 17
Arny EG 21 32032000035L5L06P22306231E8 S01021 WB1G3H $ 544. 00
Ary EH 97  3035001023181050201000031K1 S44205 Ws6HZV $ 652. 80
Air Force EJ 57 353080000017336E882399600000000000000025672300 FO330L $ 55.73
Arny EL 9711 X8242J001X6D1000VZA 00131E1J0S20113 WB6HZV $ 349. 56
Ary EM 9711 X8242J00LX6D1000VZO 00131E1J0S20113 Ws6HZV $ 2,621.70
Def ense Agenci es EN 97 35030044003431410009993100HHVA0230587 $49205 $ 87.04
Air Force EP 57 353080000017336E882299600000000000000012672300 FO330L $ 58. 26
Ary EQ 9711 X8242DJOLX6D1000UBR 00131E1DIS20113 Ws6HZV $ 174.78
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SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
NET CHANGE $ 30, 424. 04
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 2,018,909, 775. 53 $ 30, 424. 04 $ 2,018, 940, 199. 57
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SECTION J - LIST OF ATTACHVENTS
LI ST _OF ADDENDA

TITLE

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHMVENT

EXH BIT A
EXH BIT B

ATTACHVENT 014

PART NUMBER

1244114
1244114

12441145- 001
12441145- 002

1244115
1244115
1244117
1244117
1244117
1244117
1244117
1244286
1244287

001

002

003

004

005

006

007

008

009

010

011

012

013

014

015

016

017

018

019

020

021

3
4

0
1
3
4
5
7
8
9
4

FMIV ATPD 2131A

FMIV BASELI NE TECHNI CAL DATA PACKAGE
CAMOUFLAGE PAI NT PATTERN DRAW NGS

RFD/ RFW | NSTRUCTI ONS

VECP | NSTRUCTI ONS

EFFECTI VI TY CERTI FI CATI ON

CONTRACTOR COST DATA REPORT FORVATS

ATI RS/ TI R/ FACARS | NFORMATI ON

CONTRACT VEHI CLE DELI VERY SCHEDULE

REVI SED PAI NT REQUI REMENT

NO COST RFDs/ RFW

NO COST ECPs

DEVI ATIONS / ECPs BY VEHI CLE BY PROGRAM YEAR
TRAI LER LONGLEAD MATERI AL LI ST

FMIV OVERPAI NT CRI TERI A

P00094 CARGO BED CORROSI ON WARRANTY VEHI CLES
P00094 CARGO BED | NSPECTI ON METHOD SHEET
Vehi cl e Exerci se Program

Pre-shi pment | nspection/ Mai nt enance Procedures

DD FORM 254

H MARS SCOPE OF WORK ( SOW

CONTRACT DATA REQUI REMENTS LI ST ( DDFORM 1423)
DATA | TEM DESCRI PTI ON

DESCRI PTI ON QUANTI TY
Frame Section, Vehicular R ght 260
Frame Section, Vehicular Left 260
Axl e Assenbly, LMIV Trailer 260
Axl e Assenbly, MV Trailer 520
Rai |, Cargo Bed, Right Side 260
Rai |, Cargo Bed, Left Side 260
Frame Section, Crossmenber 520
Frane Menber, Right Side 260
Frame Menber, Left Side 260
Frame Section, Right Sub-Rail 260
Frame Section, Left Sub-Rail 260
Cargo Bed, LMV 260

Car go

Bed, MV 260

DATE NO.__OF PAGES

07 MAY 98

10 Cct 01

12 Dec 03 (Modification P00178)

30 Jan 03
30 Jan 03
12 Dec 03 (Modification P00178)
10 Nov 99

16 Jan 97/ 04 Feb 00

25 Oct 02 (Modification PO0139)
25 Qct 02 (Modification P0O0139)

Was Attach 018(P00113), change
to Attach 020,12 Nov 02(P00142)

11 MAR 03 (Mbdification P00148)

21 MAY 03 (Mbdification P00160)
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